Notes - NHOO00116

Wednesday, April 21, 2021 9:42 AM

Permit effective date: 08/01/2019
Link to permit: https://www3.epa.gov/regionl/npdes/permits/2019/finalnh0000116permit.pdf

2020 02 12: Water division issued a minor permit modification to the permit compliance schedule. The
modification allowed 2 extra months for completion of milestone 1 and 2 of the compliance schedule
but did not affect the final milestone date.

2021 03 24: NYCOA request EPA a two-month extension to the Intak Screen Installation (Compliance
schedule milestone 3) (Due date: 8/1/2021)

e. Compliance Schedule

The Permittee will need to design and install new equipment to comply with the
requirements above. As such. the Permit provides a schedule by which the Permittee shall
attain compliance with Part .C.2.b and [.C.2.c. Specifically, steps for the installation and
operation of equipment required to comply with these requirements shall be completed as
soon as practicable but no later than the schedule of milestones set forth in the Permut.
The Permittee shall notify EPA in writing of compliance or non-compliance with the
requirements for each milestone no later than fourteen (14) days following each specified
deadline.

(1) Within six (6) months of the effective date of the Permit, the Permittee shall submit a
final design for the intake screens. including the proposed layout and calculation of
design through-screen velocity.

(2) Within twelve (12) months of the effective date of the Permit. the Permittee shall
commence the process to obtain all necessary permits and approvals for installation of

the intake screens.

(3) Within twenty-four (24) months of the effective date of the Permut, the Permittee shall
complete the installation, test, and startup of the intake screens.

7= 2021 04 21: EPA response to extension request
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https://www3.epa.gov/region1/npdes/permits/2019/finalnh0000116permit.pdf
file:///K:/Working%20Folders/NH/Manchester/Nylon%20Corp%20of%20America%20aka%20NYCOA/Extension%20Request/2020-02-12_MinorMod_ComplSched&Address.pdf
file:///K:/Working%20Folders/NH/Manchester/Nylon%20Corp%20of%20America%20aka%20NYCOA/Extension%20Request/2021%20Compliance%20schedule%20extension%20request.pdf

